Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name:

Cingular Wireless

For period:

August, 2001

Prepared by:

COMPASS Telecom Services

Request Proj./Actual |Phase | Request Proj./Actual | Phase Il Deployment
PSAP Date Phase | | Phase|* |Solution | Date Phasell | Phasell* | Solution Status
Written agreement sent for County's
15 days from execution 06/01/01. Emailed AWS
signed MOU 07/18/01. Trunks are on order.
Accomack/Northampton 6/28/1999| agreement [NCAS Action items: execute agreement
Written agreement sent for County's
execution 06/01/01. Emailed AWS
MOU 07/16/01. Agreement in Co
15 days from attorney's office as of 08/16/01. Lt will
signed to be followup and call back. Action items:
Alexandria 4/14/1999| agreement |NCAS 7/12/2001|mid 2002 determined |execute agreement
County is upgrading equipment and
plans to be ready 1st week of
to be September, 01. Atty is reviewing
Arlington 4/14/1999 9/15/2001|NCAS 7/12/2001 |mid 2002 determined |agreements
Caroline County has not requested Phase |
County has signed agreement, original
trunk order was canceled by the LEC,
trunks have been reordered, waiting for
Clarke 4/14/1999| 9/30/2001 |NCAS due date from LEC as of 08/27/01.
Written agreement sent for County's
execution 06/01/01. Emailed AWS
15 days from MOU 07/16/01, Co legal is reviewing.
signed Trunks are on order. Action items:
Culpeper 11/22/1999| agreement |NCAS execute agreement
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Fairfax

4/14/1999

15 days from
signed
agreement

NCAS

7/12/2001

mid 2002

to be
determined

Written agreement sent for County's
execution 06/01/01.Emailed AWS
MOU 07/16/01. County legal is
reviewing. Action items: execute
agreement

Fauquier

11/22/1999

9/30/2001

NCAS

Received signed agreement. TCS and
Cingular working to integrate MSC and
SCP. Trunks had to be reordered after
LEC canceled original order. Action
item: call thru testing

Frederick

11/22/1999

15 days from
signed
agreement

NCAS

Written agreement sent for County's
execution 06/01/01. Emailed AWS
MOU 07/18/01 County legal is
reviewing. Follow up email sent
08/01/01 requesting status on
agreement. Action items:PSAP needs
additional power supply per LEC.

Fredericksburg

11/22/1999

on hold

NCAS

County says they did not request
Phase | and are not ready. Faxed copy
of original request to County and asked
them to write "rescinded" and the date
on the letter and fax back if they do not
want Phase | on 06/15/01. Have not
heard back from County.

King and Queen

County has not requested Phase |

King George

12/1/2000

9/30/2001

NCAS

Working with County to determine how
to deliver calls through their standalone
database with a single port

Lancaster

County has not requested Phase |




Request Proj./Actual |Phase | Request Proj./Actual | Phase Il Deployment
PSAP Date Phase | | Phase|* |Solution | Date Phasell | Phase ll* | Solution Status
Written agreement sent for County's
15 days from execution 06/01/01. Emailed AWS
signed to be MOU 07/27/01 Action items: execute
Loudon 4/14/1999| agreement |NCAS 7/12/2001 mid 2002 |determined |agreement
Written agreement sent for County's
execution 06/01/01. 07/26/01 County
said everything for Phase |
implementation is on hold - waiting for
15 days from PSAP upgrades. Action items:
signed execute agreement. PSAP and LEC
Louisa 11/22/1999| agreement |NCAS need written agreement
Madison County has not requested Phase |
Middlesex County has not requested Phase |
Written agreement sent for County's
execution 06/01/01. County says they
15 days from will not sign an agreement unless
signed directed to do so by the Board. Action
Orange 11/22/1999| agreement |NCAS items: execute agreement
Page County has not requested Phase |
Written agreement sent for County's
execution 06/01/01. As of 08/10/01,
County attorney is looking at
15 days from agreements and should be finished in
signed to be 2 weeks. Action items: execute
Prince William 4/14/1999| agreement |NCAS 7/12/2001 mid 2002 |determined |agreement
Richmond County has not requested Phase |
Rappahannock County has not requested Phase |
15 days from Written agreement sent for County's
signed execution 06/01/01. Action items:
Shenandoah 6/25/1999| agreement [NCAS execute agreement




Request Proj./Actual |Phase | Request Proj./Actual | Phase Il Deployment
PSAP Date Phase | | Phase|* |Solution | Date Phasell | Phase ll* | Solution Status
Written agreement sent for County's
execution 06/01/01. Action items:
15 days from validate site addresses, load site data
signed to SCP and LEC, PSAP and LEC need
Spotsylvania 11/22/1999| agreement |NCAS written agreement
Stafford County has not requested Phase |
Warren County has not requested Phase |
County signed agreement. Trunks
have been ordered, waiting for due
Westmoreland 12/27/2000| 09./30/01 |NCAS date from LEC.
Written agreement sent for County's
execution 06/01/01. Emailed AWS
15 days from MOU 07/23/01. Cingular Legal is
signed to be looking at County's changes. Action
Winchester 11/22/1999| agreement 6/22/2001|mid 2002 determined |items: execute agreement.
Cingular DCS Market
Request Proj./Actual |Phase | Request Proj./Actual | Phase Il Deployment
PSAP Date Phase | [ Phase|* |Solution | Date Phasell | Phasell* | Solution Status
Bristol City 8/27/2001
Scott County has not requested Phase |
Smyth County has not requested Phase |
PSAP CPE upgrade in progress. ETA
Washington 5/28/1997 end of September




